

Portfolios	Name	Description	Manager	Start	End
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY22, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Campus Digital Signage System Upgrade	The College currently employs Visix/AxisTV as its digital signage software/server tool. It is a complicated system with many flaws as identified by the departmental administrators. A pre-pandemic exploratory process determined that the departmental administrators are eager to explore other options. This project proposals to assemble a team of departmental administrators who will be charged with identifying possible solutions, evaluating their fit with the College, and selecting a new digital signage tool. The implementation of the tool will be proposed as a separate project once a tool is selected.	David Consiglio	Jul 2022	Sep 2023
Client Engagement and Planning, FY23, FY24, FY24 Must Do, Prioritized	FY24 Computer Replacement	Procure, image, and deploy College-owned computers for 24- replacement cycle.	Bill Kenny	Feb 2023	Nov 2023
FY24, Teaching, Learning and Research	New Faculty Welcome Planning and Hosting	Prior to the pandemic, LITS hosted an annual event for new faculty as a chance to meet them and learn more about their work, and give them the opportunity to meet members of LITS staff. We'd like to revitalize this tradition, and host a fall 2023 event that targets new faculty, but would be open to all faculty (and staff?), and would be an opportunity to meet our new director of Special Collections. We would start planning the event in late summer, but hope to host sometime in October.	Jennifer Spohrer	Jul 2023	Oct 2023