

Portfolios	Name	Description	Manager	Start	End
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY22: Must Do, Prioritized, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Account Management - Identity Automation Implementation - Phase I	This project will be undertaken to replace all functionality now provided by Fischer Identity with the exception of initial account creation and password management. The project will also replace the Sim-Fischer functionality for 365 account management.	David Sturgis	Jun 2021	Dec 2023
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Next-Gen Enterprise Strategic Planning & Institutional Readiness	This is the FY23 project focused on strategic planning with a third-party partner, including understanding institutional readiness, testing our hypotheses about best approach for implementation for BMC (including when to assess our BiCo SIS dependency and its implications), and RFP process for implementation partner and selection of platform.	Gina Siesing	Jul 2022	Jul 2023
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Review results of PenTest / GLBA and develop action items	Review feedback provided in recent PenTest and GLBA review and develop plan for actions that aren't already underway and being tracked in TD elsewhere.	Vince Patone	Jul 2023	Aug 2023
Client Engagement and Planning, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	CrowdStrike Implementation	The objective of this project is to implement CrowdStrike and have it installed on all College computers. The project will have 5 phases - CEP install testing, piloting with all of LITS, all-campus communication/support for self-installation, clean up involving installs on classroom/lab/kiosk computers and appointments with late-adopters within the community, and establishing a workflow to maintain the service going forward.	Bonnie Wei	Feb 2023	Nov 2023

Client Engagement and Planning, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized, Teaching, Learning and Research	Library harmony process and any associated organizational change	Continue to support coordinated BMC library circulation and student employment thinking and operations building on conversations and planning from FY22.	Gina Siesing	Jul 2022	Apr 2023
Client Engagement and Planning, FY24	Sunsetting Upgrade Computers	<p>are currently classified in Team Dynamix as "Upgrade" (Funding Mode) assets. Once the bulk of our FY24 summer replacement cycle is done and interim faculty office spaces are refreshed in summer 2023, we will take stock of how many assets remain with the Upgrade classification. Then we will determine the best course for sunseting that funding classification with a focus on strategies to reduce the overall number of out of support devices that are still in use (4+ year-old laptops and 6+ year-old desktops).</p> <p>Expected deliverables from this project:</p> <ol style="list-style-type: none"> <li>1) Current snapshot of TD inventory showing the number and locations of all remaining assets classified as Upgrade devices</li> <li>2) Determination of how assets will be reclassified in TD and the Upgrade funding mode will be retired forever.</li> <li>3) Proposed modifications (if any) to the annual Computer Replacement project that may facilitate a reduction in the number of out-of-support devices TD lists as still in-use</li> <li>4) If deemed appropriate, a communication to the BMC community (or an appropriately targeted subset of departments) to raise awareness of the need to replace/retire out-of-support devices and provide general or potentially specific recommendations for taking immediate action.</li> </ol>	Bill Kenny	Oct 2023	Jan 2024

Client Engagement and Planning, FY24, FY24 Must Do, Prioritized	Rethinking Classroom Funding Portfolio	Rethinking Classroom Funding Portfolio based on changes in scope but not allocation.	David Consiglio	Jun 2023	Dec 2023
Enterprise Data, Systems and Interfaces, FY20: Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Implement AzureAD	Migrate local 2012 and 2019 ADFS servers to a hosted AzureAD instance	Vince Patone	Oct 2023	Dec 2023
Enterprise Data, Systems and Interfaces, FY22: Must Do, Prioritized, FY23, FY23 Must Do, Prioritized, FY24 Must Do, Prioritized	PeopleSoft - PeopleTools 8.59 Upgrade	This project will be undertaken to upgrade our PeopleSoft PeopleTools software as required by Oracle. We will upgrade from version 8.57 to version 8.59	David Sturgis	Jul 2021	Jun 2024

Enterprise Data, Systems and Interfaces, FY23, FY23 Must Do, Prioritized, FY24 Must Do, Prioritized	WordPress Service Definition Update and Cleanup Project	<p>LITS currently provides two web technologies that have strong overlap in supporting end-user needs: WordPress Multisite (Blogs) and Domain of One's Own (DOOO). Both platforms allow users to setup a WordPress blog for a variety of reasons.</p> <p>This project endeavors to update the Blogs service definition and provide helpful guidelines to guide users to the appropriate platform based on their needs and intended use. The new service definition will also include criteria to identify inactive blogs. Marking blogs as inactive will help Web Services decommission old, stale, and unused blogs in an attempt to limit blog bloat in the future.</p> <p>The project will also include a cleanup component and weeding of inactive blogs and low to no use themes and plugins.</p>	Diggwynn Lobdell	Sep 2022	Feb 2023
---	---	--	------------------	----------	----------

Enterprise Data, Systems and Interfaces, FY23, FY23 Must Do, Prioritized, FY24 Must Do, Prioritized, Teaching, Learning and Research	Moodle Service Design, Phase 2	In fall 2020 EAST, Web, and INS completed a successful Moodle Service Model Redesign project to develop more sustainable back-end service processes for our locally hosted and maintained Moodle installation. This project tackles a few final roadblocks needed to move Moodle closer to persistent-application service model: 1) Moving Moodle from Centos 8 to fresh server installations with an OS distribution that has a longer-term support plan; 2) developing content and data-retention policies and practices that are sustainable and secure over the expected lifespan of the server giving the post-pandemic usage norms. The goal of all of these changes is increase the time between complete overhauls from 3 years to 8-10 years, significantly reducing the maintenance burden on support staff and disruption to the college community.	Jennifer Spohrer	Sep 2022	Jan 2024
Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Upgrade S: drive file server and migrate to delegated permissions	Following the DFS Discovery project, upgrade the Windows 2012 File Server used in support of current S: drive shares. As part of this migration, reconfigure the permissions model to be delegated to individual file stewards in each department.	Vince Patone	Jul 2023	Aug 2023
Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Disable mDNS on campus	Requires discovery and then potentially a separate project to make changes. This is based on feedback from recent PenTest.	Vince Patone	Jul 2023	Aug 2023
FY24 Must Do, Prioritized, Teaching, Learning and Research	NAGPRA process and Departmental Collections Committee support	Continue to support the NAGPRA process and Departmental Collections Committee	Janelle Rebel	Sep 2023	May 2024

FY24, FY24 Must Do, Prioritized, Teaching, Learning and Research	Integrate Yuja Panorama Accessibility Checker into Moodle	In partnership with Access Services and the Communications Office, EAST and Web Services conducted discovery research into tools that could help faculty and staff improve accessibility of documents provided through Moodle and the college website. Yuja's Panorama emerged as the most promising tool for Moodle, and Access Services secured permission/funding to purchase it in FY24. The goals of this project are the technical integration of the tool within Moodle, as well as developing outreach, monitoring, and training that faculty and academic departments will need to use it effectively. The primary goals of the project is to raise faculty and administrative awareness about accessibility gaps and improve the accessibility of documents delivered to students through Moodle.	Jennifer Spohrer	Jun 2023	May 2024
FY24, FY24 Must Do, Prioritized, Teaching, Learning and Research, TLR Archive	Designing, Hiring, and Onboarding for Data Science Support	The College recently approved an additional FTE staff position to support teaching and learning data science at Bryn Mawr College, including technical and instructional design support for courses the College's new data science program. The position will sit within LITS and report to the director of EAST, but work closely with the director of the Data Science Program and various LITS staff to develop a more coordinated approach to data science support. This project will be a partnership between LITS and the director of the data science program, to develop and hire for the position and set the new hire up for success.	Jennifer Spohrer	Aug 2023	Aug 2024