

Portfolios	Name	Description	Manager	Start	End
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Next-Gen Enterprise Strategic Planning & Institutional Readiness	This is the FY23 project focused on strategic planning with a third-party partner, including understanding institutional readiness, testing our hypotheses about best approach for implementation for BMC (including when to assess our BiCo SIS dependency and its implications), and RFP process for implementation partner and selection of platform.	Gina Siesing	Jul 2022	Jul 2023
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Review results of PenTest / GLBA and develop action items	Review feedback provided in recent PenTest and GLBA review and develop plan for actions that aren't already underway and being tracked in TD elsewhere.	Vince Patone	Jul 2023	Aug 2023
Client Engagement and Planning, FY24, FY24 Must Do, Prioritized	Rethinking Classroom Funding Portfolio	Rethinking Classroom Funding Portfolio based on changes in scope but not allocation.	David Consiglio	Jun 2023	Dec 2023
Enterprise Data, Systems and Interfaces, FY20: Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Implement AzureAD	Migrate local 2012 and 2019 ADFS servers to a hosted AzureAD instance	Vince Patone	Oct 2023	Dec 2023
Enterprise Data, Systems and Interfaces, FY22: Must Do, Prioritized, FY23, FY23 Must Do, Prioritized, FY24 Must Do, Prioritized, FY25 Must-Do, Prioritized	PeopleSoft - PeopleTools 8.60 Upgrade	This project will be undertaken to upgrade our PeopleSoft PeopleTools software as required by Oracle. We will upgrade from version 8.57 to version 8.59	David Sturgis	Jul 2021	Jun 2024

Enterprise Data, Systems and Interfaces, FY23, FY23 Must Do, Prioritized, FY24 Must Do, Prioritized	WordPress Service Definition Update and Cleanup Project	<p>LITS currently provides two web technologies that have strong overlap in supporting end-user needs: WordPress Multisite (Blogs) and Domain of One's Own (DOOO). Both platforms allow users to setup a WordPress blog for a variety of reasons.</p> <p>This project endeavors to update the Blogs service definition and provide helpful guidelines to guide users to the appropriate platform based on their needs and intended use. The new service definition will also include criteria to identify inactive blogs. Marking blogs as inactive will help Web Services decommission old, stale, and unused blogs in an attempt to limit blog bloat in the future.</p> <p>The project will also include a cleanup component and weeding of inactive blogs and low to no use themes and plugins.</p>	Diggwynn Lobdell	Sep 2022	Feb 2023
Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Upgrade S: drive file server and migrate to delegated permissions	Following the DFS Discovery project, upgrade the Windows 2012 File Server used in support of current S: drive shares. As part of this migration, reconfigure the permissions model to be delegated to individual file stewards in each department.	Vince Patone	Jul 2023	Aug 2023
Enterprise Data, Systems and Interfaces, FY24, FY24 Must Do, Prioritized	Disable mDNS on campus	Requires discovery and then potentially a separate project to make changes. This is based on feedback from recent PenTest.	Vince Patone	Jul 2023	Aug 2023
FY24 Must Do, Prioritized, Teaching, Learning and Research	NAGPRA process and Departmental Collections Committee support	Continue to support the NAGPRA process and Departmental Collections Committee	Janelle Rebel	Sep 2023	May 2024